
ID Task Name tart 

Comprehensive Plan 733 days Mon 3/13/17 

Aerovox 304 days Wed 3/22/17 Mon 5/21/18 

Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 ~ 

Determine existing conditions 1 day Mon 4/10/17 Mon 4/10/17 

Identify alternatives 15 days Mon 4/10/17 Fri 4/28/17 

Identify Data Gaps 8 days Wed 3/22/17 Fri 3/31/17 

Prepare Draft Comprehensive Plan 25 days Tue 4/11/17 Mon 5/15/17 io% 
Sections 

Prepare Draft Comprehensive Plan 15 days Tue 4/11/17 Mon 5/1/17 
Sections 

Aerovox Group Meeting (discuss design 1 day Thu 4/27/17 Thu 4/27/17 
choices) 

USACE Review of Draft Comprehensive 5 days Tue 5/2/17 Mon 5/8/17 
Plan 

RTC 5 days Tue 5/9/17 Mon 5/15/17 

''IIIII'' i 
0% Prepare Data Gap Sampling Plan 40 days Mon4/3/17 Fri 5/26/17 

Submit SOW to USACE for Aerovox RFP 14 days Tue 4/11/17 Fri 4/28/17 

Aerovox Interim Cap RFP 24 days Mon 5/1/17 Thu 6/1/17 I~ 6/1 
I 

Perform Data Gap Sample Collection and 40 days Mon 5/29/17 Fri 7/21/17 !<S i/) 0% 

Lab Analysis 

Update Comprehensive Plan with New 30 days Mon 7/24/17 Fri 9/1/17 iijj i/) 0% 

Data 
Aerovox Group Meeting (discuss new data 1 day Mon 8/14/17 Mon 8/14/17 
and design) 

Verify Remedial Approach and Design 15 days Tue 8/15/17 Mon 9/4/17 
Criteria 

Draft Work Plan (65% Design) 91 days Tue 9/5/17 Tue 1/9/18 0% 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. iijj i/) Inactive Milestone 
' • ~ ~ iijj i/) ~~ 
~~ ~~ ~ ~ + 
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ID Task Name 

Prepare Draft Final Work Plan (90% 35 days Tue 11/21/17 
Design) 
Update Comprehensive Plan with Draft 20 days Tue 12/26/17 Mon 1/22/18 ~0% 

Final Work Plan 

Execute Remedial Option 60 days Tue 1/9/18 Mon 4/2/18 

Aerovox Group Meeting (SO% progress 1 day Tue 2/20/18 Tue 2/20/18 2/20 

meeting) 

Aerovox Group Meeting (completion 1 day Tue 4/3/18 Tue 4/3/18 
meeting) 

Prepare Draft Final Comprehensive Plan 35 days Tue 4/3/18 Mon 5/21/18 IS tl 
Sections 

Upper Harbor Intertidal 812 days Mon 3/13/17 Tue4/21/20 

Determine Existing Conditions 35 days Mon 3/13/17 Fri 4/28/17 

Identify Data Gaps 12 days Wed 3/29/17 Thu 4/13/17 

Prepare Draft Comprehensive Plan 40 days Fri 4/14/17 Thu 6/8/17 :~o% 
Sections 

Upper Harbor Intertidal Group Meeting 1 day Mon 5/1/17 Mon 5/1/17 s/p. <> ' 
(discuss data gaps and design choices) 

~0% Prepare Data Gap Sampling Plan 30 days Fri 4/14/17 Thu 5/25/17 

Perform Data Gap Collection and Lab 40 days Fri 5/26/17 Thu 7/20/17 
i 
f$ tl 0% 

Analysis 

Update Comprehensive Plan with New 30 days Fri 7/21/17 Thu 8/31/17 (\/ 0% 

Data 

Upper Harbor Intertidal Group Meeting 1 day Fri 9/1/17 Fri 9/1/17 

1::0% (discuss new data and design) 

Verify Remedial Approach and Design 15 days Mon 9/4/17 Fri 9/22/17 
Criteria 

Draft Work Plan (65% Design) 55 days Mon 9/25/17 Fri 12/8/17 IS (\/ 0% 

Upper Harbor Intertidal Group Meeting 1 day Mon 11/27/17 Mon 11/27/17 

f-(review final design) 

Draft Final Work Plan (90% Design) 40 days Tue 11/28/17 Mon 1/22/18 0% 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. IS tl Inactive Milestone 
' • ~ ~ IS (\/ ~~ 
~~ ~~ ~ ~ + 
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ID tart 

Submit SOW to USACE for UH Intertidal RFP 23 days Wed 11/1/17 

Upper Harbor Intertidal RFP 64 days Mon 12/4/17 Thu 3/1/18 

Update Comprehensive Plan with Draft 30 days Tue 11/28/17 Mon 1/8/18 0% 

Final Work Plan 
Execute Remedial Option 320 days Tue 1/23/18 Mon 4/15/19 

Upper Harbor Intertidal Group Meeting 1 day Tue 7/24/18 Tue 7/24/18 
(Progress Meeting -25%) 

Upper Harbor Intertidal Group Meeting 1 day Tue 1/22/19 Tue 1/22/19 
(Progress Meeting -SO%) 
Upper Harbor Intertidal Group Meeting 1 day Tue 7/23/19 Tue 7/23/19 
(Progress Meeting -75%) 

Prepare Compliance Sampling Plan 40 days Wed 7/24/19 Tue 9/17/19 

Perform Compliance Sample Collection 56 days Wed 12/11/19 Wed 2/26/20 
and Lab Analysis 

Prepare Draft Final Comprehensive Plan 40 days Wed 2/26/20 Tue 4/21/20 
Sections 

Upper Harbor Subtidal 521 days Mon 3/13/17 Mon 3/11/19 
l 
I 
I 

Determine Existing Conditions 15 days Mon 3/13/17 Fri 3/31/17 
I 

~ 
l ! I 
I I 

Data Gaps 25 days Mon 3/27/17 Fri 4/28/17 I ~O%j l 
l 
l 
I 

~0% Prepare Draft Comprehensive Plan 40 days Mon4/10/17 Fri 6/2/17 
I 
I '$ l 

Sections 
l 
l 
I 

! Upper Harbor Subtidal Group Meeting 1 day Mon 6/5/17 Mon 6/5/17 
I <> 6/5 I 
l 

(discuss data gaps and design choices) l 

e> ok l 
I 

Prepare Generic Hybrid Work Plan 40 days Mon 3/13/17 Fri 5/5/17 " l 
l 

Q 0~ l 

Complete Cable Crossing Design 40 days Mon 3/13/17 Fri 5/5/17 ' l 

+h 
l 
l 

Prepare Data Gap Sampling Plan 40 days Mon4/24/17 Fri 6/16/17 I 
I 
I 
l 
l 

Submit SOW to USACE for UH Subtidal RFP 14 days Wed 4/12/17 Mon 5/1/17 
l 
I 
I 
I ' : 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ® Inactive Milestone 
' • ~ ~ ll!il Q ~~ 
~~ ~~ ~ ~ + 
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ID Task Name tart 

Upper Harbor Subtidal RFP 65 days Tue 5/2/17 

Perform Data Gap Collection and Lab 35 days Mon 6/19/17 Fri 8/4/17 0% 

Analysis 

Update Comprehensive Plan with New 40 days Mon 8/7/17 Fri 9/29/17 0% 

Data and Design 

Upper Harbor Subtidal Group Meeting 1 day Mon 10/2/17 Mon 10/2/17 
(discuss new data and design) 

Verify Remedial Approach and Design 15 days Tue 10/3/17 Mon 10/23/17 0% 

Criteria 

Draft Work Plan (65% Design) 40 days Fri 4/7/17 Thu 6/1/17 

Upper Harbor Subtidal Group Meeting 1 day Mon 4/24/17 Mon 4/24/17 
(review final design) 

Draft Final Work Plan (90% Design) 40 days Mon 8/7/17 Fri 9/29/17 0% 

Update Comprehensive Plan with Draft 40 days Mon 9/18/17 Fri 11/10/17 113{/10 

Final Work Plan 

Execute Remedial Option 280 days Mon 9/18/17 Fri 10/12/18 

Cable Crossing -Excavation 180 days Tue 8/1/17 Mon 4/9/18 0% 

Upper Harbor Subtidal Group Meeting 1 day Mon 12/25/17 Mon 12/25/17 12/25 

(Progress Meeting -25%) 

Upper Harbor Subtidal Group Meeting 1 day Mon 4/2/18 Mon 4/2/18 4/2 

(Progress Meeting -SO%) 

Upper Harbor Subtidal Group Meeting 1 day Mon 7/9/18 Mon 7/9/18 
(Progress Meeting -75%) 

Prepare Compliance Sampling Plan 40 days Tue 7/10/18 Mon 9/3/18 

Perform Compliance Sample Collection 50 days Tue 11/6/18 Mon 1/14/19 
and Lab Analysis 

Upper Harbor Subtidal Group Meeting 1 day Tue 1/15/19 Tue 1/15/19 
(review final results) 

Prepare Draft Final Comprehensive Plan 40 days Tue 1/15/19 Mon3/11/19 
Sections 

Lower Harbor Intertidal 316 days Mon4/10/17 Mon 6/25/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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ID 

Determine Existing Conditions 20 days Mon4/10/17 

Verify TCLs for Remediation Areas 12 days Mon 4/10/17 Tue 4/25/17 

Lower Harbor Group Meeting (discuss 1 day Tue 4/18/17 Tue 4/18/17 
TCL and add'l data gaps) 

Identify alternatives 8 days Wed 4/26/17 Fri 5/5/17 

Data Gaps 13 days Wed 4/26/17 Fri S/12/17 ~~% 

Prepare Draft Comprehensive Plan 40 days Wed 4/26/17 Tue 6/20/17 119 t' 0% 

Sections 
Lower Harbor Group Meeting (discuss data 1 day Wed 6/21/17 Wed 6/21/17 <> 6/21 

gaps and design choices) 

~ Prepare Data Gap Sampling Plan 40 days Mon S/8/17 Fri 6/30/17 ""0% 

Perform Data Gap Sample Collection and 30 days Mon 7/3/17 Fri 8/11/17 IS iii' 0% 

Lab Analysis 

Submit SOW to USACE for LH Intertidal RFP 14 days Tue 6/13/17 Fri 6/30/17 <> 6/30 

Lower Harbor Intertidal RFP 65 days Mon 7/3/17 Fri 9/29/17 9/29 

Update Comprehensive Plan with New 20 days Mon 8/14/17 Fri 9/8/17 ~0% 

Data 

Lower Harbor Group Meeting (discuss new 1 day Mon 9/4/17 Mon 9/4/17 <> 9/4 

data and design) 

Verify Remedial Approach and Design 10 days Mon 9/11/17 Fri 9/22/17 
Criteria 

Draft Work Plan (6S% Design) 10 days Mon 9/25/17 Fri 10/6/17 

Lower Harbor Group Meeting (review final 1 day Mon 9/25/17 Mon 9/25/17 
design) 

Prepare Draft Final Work Plan (90% 20 days Tue 9/26/17 Mon 
Design) 10/23/17 
Update Comprehensive Plan with Draft 20 days Tue 10/24/17 Mon 
Final Work Plan 11/20/17 
Execute Remedial Option 60 days Tue 11/21/17 Mon 2/12/18 0% 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. 119 t' Inactive Milestone 
' • ~ ~ 119 iii' ~~ 
~~ ~~ ~ ~ + 
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ID Task Name 

Lower Harbor Group Meeting (Progress 1 day Tue 1/2/18 
Meeting -SO%) 

Prepare Compliance Sampling Plan 20 days Tue 2/13/18 Mon 3/12/18 ~0% 

Perform Compliance Sample Collection 56 days Tue 3/13/18 Tue S/29/18 
and Lab Analysis 
Prepare Draft Final Comprehensive Plan 20 days Tue S/29/18 Mon 6/25/18 
Sections 

Between the Bridges 379 days Mon4/10/17 Thu 9/20/18 

Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

Between the Bridges RFP 75 days Man 5/1/17 Fri 8/11/17 ll 
Submit SOW to USACE for Between the 15 days Man 8/14/17 Fri 9/1/17 ~ 9/1 
Bridges RFP 

Prepare Draft Comprehensive Plan 40 days Mon S/15/17 Fri 7/7/17 
Sections 

BtB Group Meeting (Review new sampling 1 day Man 5/29/17 Man 5/29/17 1/29 
data and design) 

Verify Remedial Approach and Design 10 days Tue 5/30/17 Man 6/12/17 "'· 0% 

Criteria 

Draft Work Plan (65% Design) 40 days Tue 6/13/17 Mon8/7/17 '$ \? 0% 

BtB Group Meeting (discuss final design) 1 day Tue 7/25/17 Tue 7/25/17 0% 

Prepare Draft Final Work Plan (90% 40 days Wed 7/26/17 Tue 9/19/17 '$ \? 0% 

Design) 

Update Comprehensive Plan with Draft 40 days Wed 9/6/17 Tue 10/31/17 IS \? 0% 

Final Work Plan 

Execute Remedial Option 120 days Fri 12/8/17 Thu 5/24/18 

Prepare Compliance Sampling Plan 40 days Fri 3/30/18 Thu 5/24/18 "' \? 

Perform Compliance Sample Collection 45 days Fri 5/25/18 Thu 7/26/18 
and Lab Analysis 

BtB Group Meeting (review final results) 1 day Fri 7/27/18 Fri 7/27/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. "' \? Inactive Milestone . 

• ~ ~ "' \? ~~ 
-.~ ~~ ~ ~ + 
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ID Duration tart 

Prepare Draft Final Comprehensive Plan 40 days Fri 7/27/18 
Sections 

Post BV - UH & LH to LHCC Mechanical 437 days Wed 3/22/17 Thu 11/22/18 

Prepare Draft Comprehensive Plan 40 days Wed 3/22/17 Tue S/16/17 iO% "'! 0 

Sections 
lo% Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/17/17 Wed 5/17/17 

Group Meeting (review data gaps and 
design choices) 

Verify Remedial Approach and Design 10 days Wed 3/22/17 Tue 4/4/17 
Criteria 

Draft Work Plan (65% Design) 40 days Wed 4/5/17 Tue 5/30/17 19 :::e 0% 

Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/31/17 Wed 5/31/17 0% 

Group Meeting (final design) 

I" Prepare Draft Final Work Plan (90% 40 days Thu 6/1/17 Wed 7/26/17 iO 0% 

Design) 

Update Comprehensive Plan with Draft 40 days Thu 7/13/17 Wed 9/6/17 " iO 0% 

Final Work Plan 

Lower Harbor Subtidal 30 days Thu 7/27/17 Wed 9/6/17 <> 9/6 

l12/6 (37C&D/MU25/T& T') RFP 

Submit SOW to USACE for Lower Harbor 65 days Thu 9/7/17 Wed 12/6/17 
Subtidal RFP 

Execute Remedial Option 120 days Fri 6/1/18 Thu 11/15/18 

Lower Harbor Subtidal Areas (37 C&D) 1 day Wed 3/22/17 Wed 3/22/17 
Group Meeting (Progress Meeting -SO%) 

Prepare Compliance Sampling Plan 40 days Fri 6/1/18 Thu 7/26/18 

Perform Compliance Sample Collection 45 days Fri 7/27/18 Thu 9/27/18 
and Lab Analysis 
Lower Harbor Subtidal Areas (37 C&D) 1 day Fri 9/28/18 Fri 9/28/18 
Group Meeting (review final results) 

Prepare Draft Final Comprehensive Plan 40 days Fri 9/28/18 Thu 11/22/18 
Sections 

Marsh Island 218 days Wed 3/22/17 Fri 1/19/18 0% 

Draft Work Plan (65% Design) 33 days Wed 3/22/17 Fri 5/5/17 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. " ~ Inactive Milestone 
' • ~ ~ " iO ~~ 
~~ ~~ ~ ~ + 
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ID tart 

Complete Draft Work Plan 13 days Wed 3/22/17 

USACE Review of Draft Work Plan 10 days Mon 4/10/17 Fri 4/21/17 

Prepare RTC 10 days Mon 4/24/17 Fri 5/5/17 

Marsh Island RFP 10 days Mon 4/17/17 Fri 4/28/17 

Submit SOW to USACE for Lower Harbor 65 days Mon 5/1/17 Fri 7/28/17 7/28 

Subtidal RFP 

Marsh Island Group Meeting (design 1 day Mon 4/24/17 Mon 4/24/17 
review) 

Draft Final Work Plan (90% Design) 40 days Mon 5/8/17 Fri 6/30/17 0% 

Complete Draft Final Work Plan 20 days Mon 5/8/17 Fri 6/2/17 

USACE Review of Draft Final Work Plan 10 days Mon 6/5/17 Fri 6/16/17 

Prepare RTC 10 days Mon 6/19/17 Fri 6/30/17 

Execute Remedial Option 30 days Mon 7/31/17 Fri 9/8/17 0% 

Prepare Compliance Sampling Plan 40 days Mon 7/31/17 Fri 9/22/17 0% 

Prepare Draft Compliance Sampling Plan 20 days Mon 7/31/17 Fri 8/25/17 

USACE Review of Draft Sampling Plan 10 days Mon 8/28/17 Fri 9/8/17 

RTC and Draft Final Sampling Plan 10 days Mon 9/11/17 Fri 9/22/17 

Perform Compliance Sample Collection 45 days Mon 9/2S/17 Fri 11/24/17 0% 

and Lab Analysis 

Compliance Sample Collection 5 days Mon 9/25/17 Fri 9/29/17 

lA Sampling 5 days Mon 9/25/17 Fri 9/29/17 

Congener Analysis 15 days Mon 10/2/17 Fri 10/20/17 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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ID Task Name 

Data Validation 15 days Mon 10/23/17 

Sample reporting 10 days Mon 11/13/17 Fri 11/24/17 

Prepare Draft Final Comprehensive Plan 40 days Mon 11/27/17 Fri 1/19/18 
Sections 

Prepare Comprehensive Plan Sections 20 days Mon 11/27/17 Fri 12/22/17 

USACE Review of Comprehensive Plan 10 days Mon 12/25/17 Fri 1/5/18 
Update 

Prepare RTC and Comprehensive Plan 10 days Mon 1/8/18 Fri 1/19/18 

Best Value Contract 240 days Thu 6/1/17 Wed 5/2/18 

Dredge Clean Up Passes- Jacobs 369 days Thu 12/28/17 Tue 5/28/19 

BV Cleanup Group Meeting (review data 1 day 
gaps and design choices) 

BV Clean Up RFP 10 days 

Submit SOW to USACE for BV Clean Up RFP 40 days 

Prepare Confirmation Sampling Plan 40 days 

Perform Data Gap Sample Collection and 55 days 
Lab Analysis 

Update Comprehensive Plan with New 40 days 
Data 

BV Cleanup Group Meeting (review 1 day 
sampling data and design) 

Verify Remedial Approach and Design 15 days 
Criteria 

Draft Work Plan (65% Design) 40 days 

BV Cleanup Group Meeting (final design) 1 day 

Prepare Draft Final Work Plan (90% 40 days 
Design) 

Critical 

~ 
~ 

~ --~~ 

Thu 3/22/18 

Thu 3/22/18 

Thu 4/5/18 

Thu 12/28/17 

Thu 3/1/18 

Thu 5/17/18 

Thu 6/28/18 

Fri 6/29/18 

Fri 6/29/18 

Fri 8/24/18 

Mon 8/27/18 

1: 

J 

• ~~ 

• 
~~ 

~ 
~~ 

Thu 3/22/18 

Wed 4/4/18 

Wed 5/30/18 

Wed 2/21/18 

Wed 5/16/18 

Wed 7/11/18 

Thu 6/28/18 

Thu 7/19/18 

Thu 8/23/18 

Fri 8/24/18 

Fri 10/19/18 

~~<> 
~ <> 
~ .. ll!il 

~ ll!il 

~ 
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0% 

0% 

3/22 

~ 
~ 
~~ 

~ Inactive Milestone 

ill' ~~ 
~ + 



ID Task Name tart 

Update Comprehensive Plan with Draft 40 days Mon 8/27/18 
Final Work Plan 
Execute Remedial Option 60 days Mon 10/22/18 Fri 1/11/19 

BV Cleanup Group Meeting (Progress 1 day Mon 12/3/18 Mon 12/3/18 
Meeting -SO%) 

Prepare Compliance Sampling Plan 40 days Tue 12/4/18 Mon 1/28/19 

Perform Compliance Sample Collection 4S days Tue 1/29/19 Mon4/1/19 
and Lab Analysis 

BV Cleanup Group Meeting (review final 1 day Tue 4/2/19 Tue 4/2/19 
results) 

Prepare Draft Final Comprehensive Plan 40 days Wed 4/3/19 Tue S/28/19 
Sections 

Cell1 6S3 days Wed 3/22/17 Fri 9/20/19 

Determine Existing Conditions 1S days Wed 3/22/17 Tue 4/11/17 

! 
Data Gaps 20 days Wed 4/12/17 Tue S/9/17 ~·% 

Prepare Draft Comprehensive Plan 40 days Wed S/10/17 Tue 7/4/17 ~!Pi ij) 0% 

Sections 
Cells 1,2,3 Group Meeting (review data 1 day Wed 7/5/17 Wed 7/5/17 
gaps and design choices) 

Prepare Data Gap Sampling Plan 40 days Thu 7/6/17 Wed 8/30/17 a no 

Perform Data Gap Sample Collection and S1 days Thu 8/31/17 Thu 11/9/17 IS ij) 0% 

Lab Analysis 

Update Comprehensive Plan with New 20 days Fri 11/10/17 Thu 12/7/17 ~0% 

Data 

Cells 1,2,3 Group Meeting (review sampling 1 day Fri 12/8/17 Fri 12/8/17 
data and design) 

Verify Remedial Approach and Design 5 days Mon 12/11/17 Fri 12/15/17 
Criteria 

Cells 1,2,3 Interim Remedy RFP 30 days Tue 11/21/17 Mon 1/1/18 ¢ ,,, 
• 

l4/2 Submit SOW to USACE for BV Clean Up RFP 65 days Tue 1/2/18 Mon 4/2/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ij) Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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ID 

Draft Interim Work Plan (65% Design) 30 days Mon 12/18/17 

Cells 1,2,3 Group Meeting (final design) 1 day Mon 12/18/17 Mon 12/18/17 

Prepare Draft Final Interim Work Plan 49 days Tue 12/19/17 Fri 2/23/18 ===~eJO% 

(90% Design) 
Update Comprehensive Plan with Draft 40 days Mon 2/26/18 Fri 4/20/18 
Final Interim Work Plan 

Execute Interim Remedial Option 370 days Mon 4/23/18 Fri 9/20/19 

Prepare Compliance Sampling Plan 40 days Wed 3/22/17 Tue 5/16/17 

Prepare Draft Compliance Sampling Plan 20 days Wed 3/22/17 Tue 4/18/17 

USACE Review of Draft Sampling Plan 10 days Wed 4/19/17 Tue 5/2/17 

RTC and Draft Final Sampling Plan 10 days Wed 5/3/17 Tue 5/16/17 

Perform Compliance Sample Collection 45 days Wed 5/17/17 Tue 7/18/17 1$11 eJ 0% 

and Lab Analysis 

Cells 1,2,3 Group Meeting (review final 1 day Wed 7/19/17 Wed 7/19/17 <> 7/19 

results) 

Prepare Draft Closure Work Plan 40 days Thu 7/20/17 Wed 9/13/17 1$ eJ 0% 

Prepare Draft Final Closure Work Plan 40 days Thu 9/14/17 Wed 11/8/17 Qj 1\9 0% 

Prepare Draft Final Comprehensive Plan 40 days Thu 9/14/17 Wed 11/8/17 1$ eJ 0% 

Sections 

Execute Closure of Cells 1, 2, 3 120 days Thu 11/9/17 Wed 4/25/18 

Full Demob (incl Cap LHCC) 636 days Mon 9/23/19 Mon 2/28/22 

Determine Existing Conditions 172 days Mon 9/23/19 Tue 5/19/20 

Data Gaps 15 days Wed 5/20/20 Tue 6/9/20 

Demo Group Meeting (review data gaps 1 day Wed 6/10/20 Wed 6/10/20 
and design choices) 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. Qj 
' 

® Inactive Milestone 

• ~ ~ 131 ~ ~~ 
~~ ~~ ~ ~ + 
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ID 

Prepare Data Gap Sampling Plan 40 days Thu 6/11/20 

Perform Data Gap Sample Collection and 8S days Thu 8/6/20 Wed 12/2/20 
Lab Analysis 

Update Comprehensive Plan with New 40 days Thu 12/3/20 Wed 1/27/21 
Data 
Demo Group Meeting (review sampling 1 day Thu 1/28/21 Thu 1/28/21 
data and design) 

Draft Work Plan (6S% Design) 40 days Fri 1/29/21 Thu 3/25/21 

Demo Group Meeting (final design) 1 day Fri 3/26/21 Fri 3/26/21 

Prepare Draft Final Work Plan (90% 20 days Mon 3/29/21 Fri 4/23/21 
Design) 

Update Comprehensive Plan with Draft 40 days Mon4/26/21 Fri 6/18/21 
Final Work Plan 

Execute Demobilization 180 days Mon 4/26/21 Fri 12/31/21 

Demo Group Meeting (Progress Meeting 1 day Mon 8/30/21 Mon 8/30/21 
-SO%) 

Demo Group Meeting (Completion) 1 day Mon 1/3/22 Mon 1/3/22 

Prepare Draft Final Comprehensive Plan 40 days Tue 1/4/22 Mon2/28/22 
Sections 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID Task Name tart 

1 Comprehensive Plan 733 days Mon 3/13/17 

2 Aerovox 304 days Wed 3/22/17 

3 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

4 Determine existing conditions 1 day Mon 4/10/17 Mon 4/10/17 

5 Identify alternatives 15 days Mon 4/10/17 Fri 4/28/17 

6 Identify Data Gaps 8 days Wed 3/22/17 Fri 3/31/17 

10 Prepare Draft Comprehensive Plan 25 days Tue 4/11/17 Mon 5/15/17 
Sections 

11 Prepare Draft Comprehensive Plan 15 days Tue 4/11/17 Mon 5/1/17 
Sections 

12 Aerovox Group Meeting (discuss design 1 day Thu 4/27/17 Thu 4/27/17 
choices) 

13 USACE Review of Draft Comprehensive 5 days Tue 5/2/17 Mon 5/8/17 
Plan 

14 RTC 5 days Tue 5/9/17 Mon 5/15/17 

15 Prepare Data Gap Sampling Plan 40 days Mon4/3/17 Fri 5/26/17 

19 Submit SOW to USACE for Aerovox RFP 14 days Tue 4/11/17 Fri 4/28/17 

20 Aerovox Interim Cap RFP 24 days Mon 5/1/17 Thu 6/1/17 

21 Perform Data Gap Sample Collection and 40 days Mon 5/29/17 Fri 7/21/17 
Lab Analysis 

27 Update Comprehensive Plan with New 30 days Mon 7/24/17 Fri 9/1/17 
Data 

31 Aerovox Group Meeting (discuss new data 1 day Mon 8/14/17 Mon 8/14/17 
and design) 

32 Verify Remedial Approach and Design 15 days Tue 8/15/17 Mon 9/4/17 
Criteria 

33 Draft Work Plan (65% Design) 91 days Tue 9/5/17 Tue 1/9/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID 

38 Prepare Draft Final Work Plan (90% 35 days Tue 11/21/17 Mon 1/8/18 
Design) 

42 Update Comprehensive Plan with Draft 20 days Tue 12/26/17 Mon 1/22/18 
Final Work Plan 

46 Execute Remedial Option 60 days Tue 1/9/18 Mon 4/2/18 

47 Aerovox Group Meeting (50% progress 1 day Tue 2/20/18 Tue 2/20/18 
meeting) 

48 Aerovox Group Meeting (completion 1 day Tue 4/3/18 Tue 4/3/18 
meeting) 

49 Prepare Draft Final Comprehensive Plan 35 days Tue 4/3/18 Mon 5/21/18 % 

Sections 
53 Upper Harbor Intertidal 812 days Mon 3/13/17 Tue4/21/20 

54 Determine Existing Conditions 35 days Mon 3/13/17 Fri 4/28/17 

58 Identify Data Gaps 12 days Wed 3/29/17 Thu 4/13/17 

61 Prepare Draft Comprehensive Plan 40 days Fri 4/14/17 Thu 6/8/17 
Sections 

65 Upper Harbor Intertidal Group Meeting 1 day Mon 5/1/17 Mon 5/1/17 
(discuss data gaps and design choices) 

66 Prepare Data Gap Sampling Plan 30 days Fri 4/14/17 Thu 5/25/17 

70 Perform Data Gap Collection and Lab 40 days Fri 5/26/17 Thu 7/20/17 
Analysis 

76 Update Comprehensive Plan with New 30 days Fri 7/21/17 Thu 8/31/17 
Data 

80 Upper Harbor Intertidal Group Meeting 1 day Fri 9/1/17 Fri 9/1/17 
(discuss new data and design) 

81 Verify Remedial Approach and Design 15 days Mon 9/4/17 Fri 9/22/17 
Criteria 

82 Draft Work Plan (65% Design) 55 days Mon 9/25/17 Fri 12/8/17 

86 Upper Harbor Intertidal Group Meeting 1 day Mon 11/27/17 Mon 11/27/17 
(review final design) 

87 Draft Final Work Plan (90% Design) 40 days Tue 11/28/17 Mon 1/22/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID tart 

91 Submit SOW to USACE for UH Intertidal RFP 23 days Wed 11/1/17 Fri 12/1/17 

92 Upper Harbor Intertidal RFP 64 days Mon 12/4/17 Thu 3/1/18 

93 Update Comprehensive Plan with Draft 30 days Tue 11/28/17 Mon 1/8/18 
Final Work Plan 

97 Execute Remedial Option 320 days Tue 1/23/18 Mon 4/15/19 0% 

98 Upper Harbor Intertidal Group Meeting 1 day Tue 7/24/18 Tue 7/24/18 7/24 

(Progress Meeting -25%) 

99 Upper Harbor Intertidal Group Meeting 1 day Tue 1/22/19 Tue 1/22/19 1/22 

(Progress Meeting -SO%) 
100 Upper Harbor Intertidal Group Meeting 1 day Tue 7/23/19 Tue 7/23/19 7/23 

(Progress Meeting -75%) 
101 Prepare Compliance Sampling Plan 40 days Wed 7/24/19 Tue 9/17/19 lg ill' 

105 Perform Compliance Sample Collection 56 days Wed 12/11/19 Wed 2/26/20 
and Lab Analysis 

112 Prepare Draft Final Comprehensive Plan 40 days Wed 2/26/20 Tue 4/21/20 
Sections 

116 Upper Harbor Subtidal 521 days Mon 3/13/17 Mon 3/11/19 0% 

117 Determine Existing Conditions 15 days Mon 3/13/17 Fri 3/31/17 

121 Data Gaps 25 days Mon 3/27/17 Fri 4/28/17 

124 Prepare Draft Comprehensive Plan 40 days Mon4/10/17 Fri 6/2/17 
Sections 

128 Upper Harbor Subtidal Group Meeting 1 day Mon 6/5/17 Mon 6/5/17 
(discuss data gaps and design choices) 

129 Prepare Generic Hybrid Work Plan 40 days Mon 3/13/17 Fri 5/5/17 

133 Complete Cable Crossing Design 40 days Mon 3/13/17 Fri 5/5/17 

137 Prepare Data Gap Sampling Plan 40 days Mon4/24/17 Fri 6/16/17 

141 Submit SOW to USACE for UH Subtidal RFP 14 days Wed 4/12/17 Mon 5/1/17 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID tart 

142 Upper Harbor Subtidal RFP 65 days Tue 5/2/17 Mon 7/31/17 

143 Perform Data Gap Collection and Lab 35 days Mon 6/19/17 Fri 8/4/17 
Analysis 

148 Update Comprehensive Plan with New 40 days Mon 8/7/17 Fri 9/29/17 
Data and Design 

152 Upper Harbor Subtidal Group Meeting 1 day Mon 10/2/17 Mon 10/2/17 
(discuss new data and design) 

153 Verify Remedial Approach and Design 15 days Tue 10/3/17 Mon 10/23/17 
Criteria 

154 Draft Work Plan (65% Design) 40 days Fri 4/7/17 Thu 6/1/17 

158 Upper Harbor Subtidal Group Meeting 1 day Mon 4/24/17 Mon 4/24/17 
(review final design) 

159 Draft Final Work Plan (90% Design) 40 days Mon 8/7/17 Fri 9/29/17 

163 Update Comprehensive Plan with Draft 40 days Mon 9/18/17 Fri 11/10/17 
Final Work Plan 

167 Execute Remedial Option 280 days Mon 9/18/17 Fri 10/12/18 0% 

168 Cable Crossing -Excavation 180 days Tue 8/1/17 Mon 4/9/18 

169 Upper Harbor Subtidal Group Meeting 1 day Mon 12/25/17 Mon 12/25/1 
(Progress Meeting -25%) 

170 Upper Harbor Subtidal Group Meeting 1 day Mon 4/2/18 Mon 4/2/18 
(Progress Meeting -50%) 

171 Upper Harbor Subtidal Group Meeting 1 day Mon 7/9/18 Mon 7/9/18 7/9 

(Progress Meeting -75%) 
172 Prepare Compliance Sampling Plan 40 days Tue 7/10/18 Mon 9/3/18 ll!il v 0% 

176 Perform Compliance Sample Collection 50 days Tue 11/6/18 Mon 1/14/19 1$ ~ 0% 

and Lab Analysis 
182 Upper Harbor Subtidal Group Meeting 1 day Tue 1/15/19 Tue 1/15/19 <> 1/15 

(review final results) 
183 Prepare Draft Final Comprehensive Plan 40 days Tue 1/15/19 Mon3/11/19 1$ v 0% 

Sections 
187 Lower Harbor Intertidal 316 days Mon4/10/17 Mon 6/25/18 0% 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID tart 

188 Determine Existing Conditions 20 days Mon4/10/17 Fri 5/5/17 

189 Verify TCLs for Remediation Areas 12 days Mon 4/10/17 Tue 4/25/17 

190 Lower Harbor Group Meeting (discuss 1 day Tue 4/18/17 Tue 4/18/17 
TCL and add'l data gaps) 

191 Identify alternatives 8 days Wed 4/26/17 Fri 5/5/17 

192 Data Gaps 13 days Wed 4/26/17 Fri 5/12/17 

195 Prepare Draft Comprehensive Plan 40 days Wed 4/26/17 Tue 6/20/17 
Sections 

199 Lower Harbor Group Meeting (discuss data 1 day Wed 6/21/17 Wed 6/21/17 
gaps and design choices) 

200 Prepare Data Gap Sampling Plan 40 days Mon 5/8/17 Fri 6/30/17 

204 Perform Data Gap Sample Collection and 30 days Mon 7/3/17 Fri 8/11/17 
Lab Analysis 

210 Submit SOW to USACE for LH Intertidal RFP 14 days Tue 6/13/17 Fri 6/30/17 

211 Lower Harbor Intertidal RFP 65 days Mon 7/3/17 Fri 9/29/17 

212 Update Comprehensive Plan with New 20 days Mon 8/14/17 Fri 9/8/17 
Data 

216 Lower Harbor Group Meeting (discuss new 1 day Mon 9/4/17 Mon 9/4/17 
data and design) 

217 Verify Remedial Approach and Design 10 days Mon 9/11/17 Fri 9/22/17 
Criteria 

218 Draft Work Plan (65% Design) 10 days Mon 9/2S/17 Fri 10/6/17 

222 Lower Harbor Group Meeting (review final 1 day Mon 9/25/17 Mon 9/25/17 
design) 

223 Prepare Draft Final Work Plan (90% 20 days Tue 9/26/17 Mon 
Design) 10/23/17 

227 Update Comprehensive Plan with Draft 20 days Tue 10/24/17 Mon 
Final Work Plan 11/20/17 

231 Execute Remedial Option 60 days Tue 11/21/17 Mon 2/12/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 

Page 17 



milestone schedule Rev10 

tart 

Lower Harbor Group Meeting (Progress 1 day Tue 1/2/18 Tue 1/2/18 
Meeting -SO%) 

233 Prepare Compliance Sampling Plan 20 days Tue 2/13/18 Mon 3/12/18 

237 Perform Compliance Sample Collection 56 days Tue 3/13/18 Tue 5/29/18 0% 

and Lab Analysis 
244 Prepare Draft Final Comprehensive Plan 20 days Tue 5/29/18 Mon 6/25/18 0% 

Sections 
248 Between the Bridges 379 days Mon4/10/17 Thu 9/20/18 0% 

249 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

252 Between the Bridges RFP 75 days Mon 5/1/17 Fri 8/11/17 

253 Submit SOW to USACE for Between the 15 days Mon 8/14/17 Fri 9/1/17 
Bridges RFP 

254 Prepare Draft Comprehensive Plan 40 days Mon 5/15/17 Fri 7/7/17 
Sections 

258 BtB Group Meeting (Review new sampling 1 day Mon 5/29/17 Mon 5/29/17 
data and design) 

259 Verify Remedial Approach and Design 10 days Tue 5/30/17 Mon 6/12/17 
Criteria 

260 Draft Work Plan (65% Design) 40 days Tue 6/13/17 Mon8/7/17 

264 BtB Group Meeting (discuss final design) 1 day Tue 7/25/17 Tue 7/25/17 

265 Prepare Draft Final Work Plan (90% 40 days Wed 7/26/17 Tue 9/19/17 
Design) 

269 Update Comprehensive Plan with Draft 40 days Wed 9/6/17 Tue 10/31/17 
Final Work Plan 

273 Execute Remedial Option 120 days Fri 12/8/17 Thu 5/24/18 % 

274 Prepare Compliance Sampling Plan 40 days Fri 3/30/18 Thu 5/24/18 0% 

278 Perform Compliance Sample Collection 45 days Fri 5/25/18 Thu 7/26/18 0% 

and Lab Analysis 
284 BtB Group Meeting (review final results) 1 day Fri 7/27/18 Fri 7/27/18 <> 7/27 

~ ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID 

285 Prepare Draft Final Comprehensive Plan 40 days Fri 7/27/18 
Sections 

289 Post BV - UH & LH to LHCC Mechanical 437 days Wed 3/22/17 Thu 11/22/18 0% 

290 Prepare Draft Comprehensive Plan 40 days Wed 3/22/17 Tue 5/16/17 
Sections 

294 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/17/17 Wed 5/17/17 
Group Meeting (review data gaps and 
design choices) 

295 Verify Remedial Approach and Design 10 days Wed 3/22/17 Tue 4/4/17 
Criteria 

296 Draft Work Plan (65% Design) 40 days Wed 4/5/17 Tue 5/30/17 

300 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/31/17 Wed 5/31/17 
Group Meeting (final design) 

301 Prepare Draft Final Work Plan (90% 40 days Thu 6/1/17 Wed 7/26/17 
Design) 

305 Update Comprehensive Plan with Draft 40 days Thu 7/13/17 Wed 9/6/17 
Final Work Plan 

309 Lower Harbor Subtidal 30 days Thu 7/27/17 Wed 9/6/17 
(37C&D/MU25/T& T') RFP 

310 Submit SOW to USACE for Lower Harbor 65 days Thu 9/7/17 Wed 12/6/17 
Subtidal RFP 

311 Execute Remedial Option 120 days Fri 6/1/18 Thu 11/15/18 0% 

312 Lower Harbor Subtidal Areas (37 C&D) 1 day Wed 3/22/17 Wed 3/22/17 
Group Meeting (Progress Meeting -sO%) 

313 Prepare Compliance Sampling Plan 40 days Fri 6/1/18 Thu 7/26/18 0% 

317 Perform Compliance Sample Collection 45 days Fri 7/27/18 Thu 9/27/18 o;s \lJl 0% 

and Lab Analysis 
323 Lower Harbor Subtidal Areas (37 C&D) 1 day Fri 9/28/18 Fri 9/28/18 <> 9/28 

Group Meeting (review final results) 
324 Prepare Draft Final Comprehensive Plan 40 days Fri 9/28/18 Thu 11/22/18 '$ \9 0% 

Sections 
328 Marsh Island 218 days Wed 3/22/17 Fri 1/19/18 

329 Draft Work Plan (65% Design) 33 days Wed 3/22/17 Fri 5/5/17 

~ ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il \9 Inactive Milestone 
' • ~ ~ ll!il \9 ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID 

330 Complete Draft Work Plan 13 days Wed 3/22/17 Fri 4/7/17 

331 USACE Review of Draft Work Plan 10 days Mon 4/10/17 Fri 4/21/17 

332 Prepare RTC 10 days Mon 4/24/17 Fri 5/5/17 

333 Marsh Island RFP 10 days Mon 4/17/17 Fri 4/28/17 

334 Submit SOW to USACE for Lower Harbor 65 days Mon 5/1/17 Fri 7/28/17 
Subtidal RFP 

335 Marsh Island Group Meeting (design 1 day Mon 4/24/17 Mon 4/24/17 
review) 

336 Draft Final Work Plan (90% Design) 40 days Mon 5/8/17 Fri 6/30/17 

337 Complete Draft Final Work Plan 20 days Mon 5/8/17 Fri 6/2/17 

338 USACE Review of Draft Final Work Plan 10 days Mon 6/5/17 Fri 6/16/17 

339 Prepare RTC 10 days Mon 6/19/17 Fri 6/30/17 

340 Execute Remedial Option 30 days Mon 7/31/17 Fri 9/8/17 

341 Prepare Compliance Sampling Plan 40 days Mon 7/31/17 Fri 9/22/17 

342 Prepare Draft Compliance Sampling Plan 20 days Mon 7/31/17 Fri 8/25/17 

343 USACE Review of Draft Sampling Plan 10 days Mon 8/28/17 Fri 9/8/17 

344 RTC and Draft Final Sampling Plan 10 days Mon 9/11/17 Fri 9/22/17 

345 Perform Compliance Sample Collection 45 days Mon 9/25/17 Fri 11/24/17 
and Lab Analysis 

346 Compliance Sample Collection 5 days Mon 9/25/17 Fri 9/29/17 

347 lA Sampling 5 days Mon 9/25/17 Fri 9/29/17 

348 Congener Analysis 15 days Mon 10/2/17 Fri 10/20/17 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 

Page 20 



ID 

349 

3SO 

351 

352 

353 

354 

355 

356 

357 

358 

359 

360 

364 

370 

374 

375 

376 

380 

381 

milestone schedule Rev10 

tart 

Data Validation 15 days Mon 10/23/17 Fri 11/10/17 

Sample reporting 10 days Mon 11/13/17 Fri 11/24/17 

Prepare Draft Final Comprehensive Plan 40 days Mon 11/27/17 Fri 1/19/18 
Sections 

Prepare Comprehensive Plan Sections 20 days Mon 11/27/17 Fri 12/22/17 

USACE Review of Comprehensive Plan 10 days Mon 12/25/17 Fri 1/5/18 
Update 

Prepare RTC and Comprehensive Plan 10 days Mon 1/8/18 Fri 1/19/18 

Best Value Contract 240 days Thu 6/1/17 Wed 5/2/18 

Dredge Clean Up Passes -Jacobs 369 days Thu 12/28/17 Tue S/28/19 

BV Cleanup Group Meeting (review data 1 day 
gaps and design choices) 

BV Clean Up RFP 10 days 

Submit SOW to USACE for BV Clean Up RFP 40 days 

Prepare Confirmation Sampling Plan 40 days 

Perform Data Gap Sample Collection and SS days 
Lab Analysis 

Update Comprehensive Plan with New 40 days 
Data 

BV Cleanup Group Meeting (review 1 day 
sampling data and design) 

Verify Remedial Approach and Design 15 days 
Criteria 

Draft Work Plan (6S% Design) 40 days 

BV Cleanup Group Meeting (final design) 1 day 

Prepare Draft Final Work Plan (90% 40 days 
Design) 

Critical 

~ 
~ 

~ --~~ 

Thu 3/22/18 

Thu 3/22/18 

Thu 4/5/18 

Thu 12/28/17 

Thu 3/1/18 

Thu S/17/18 

Thu 6/28/18 

Fri 6/29/18 

Fri 6/29/18 

Fri 8/24/18 

Mon 8/27/18 

1: 

J 

• ~~ 

• ~~ ~ 
~~ 

Thu 3/22/18 

Wed 4/4/18 

Wed 5/30/18 5/30 

Wed 2/21/18 

Wed S/16/18 

Wed 7/11/18 0% 

Thu 6/28/18 

1~2:% 
Thu 7/19/18 

Thu 8/23/18 "' 
Fri 8/24/18 

Fri 10/19/18 

~~<> 
~ <> 
~ .. "' ~ "' ~ 
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milestone schedule Rev10 

ID Duration Start 

385 Update Comprehensive Plan with Draft 40 days Mon 8/27/18 
Final Work Plan 

389 Execute Remedial Option 60 days Mon 10/22/18 Fri 1/11/19 0% 

390 BV Cleanup Group Meeting (Progress 1 day Mon 12/3/18 Mon 12/3/18 12/3 

Meeting -SO%) 
391 Prepare Compliance Sampling Plan 40 days Tue 12/4/18 Mon 1/28/19 13 til 0% 

395 Perform Compliance Sample Collection 45 days Tue 1/29/19 Mon4/1/19 '$ til 0% 

and Lab Analysis 
401 BV Cleanup Group Meeting (review final 1 day Tue 4/2/19 Tue 4/2/19 0% 

results) 
402 Prepare Draft Final Comprehensive Plan 40 days Wed 4/3/19 Tue 5/28/19 1$ til 0% 

Sections 
406 Celll 653 days Wed 3/22/17 Fri 9/20/19 

407 Determine Existing Conditions 15 days Wed 3/22/17 Tue 4/11/17 

410 Data Gaps 20 days Wed 4/12/17 Tue 5/9/17 

413 Prepare Draft Comprehensive Plan 40 days Wed 5/10/17 Tue 7/4/17 
Sections 

417 Cells 1,2,3 Group Meeting (review data 1 day Wed 7/5/17 Wed 7/5/17 
gaps and design choices) 

418 Prepare Data Gap Sampling Plan 40 days Thu 7/6/17 Wed 8/30/17 

422 Perform Data Gap Sample Collection and 51 days Thu 8/31/17 Thu 11/9/17 
Lab Analysis 

428 Update Comprehensive Plan with New 20 days Fri 11/10/17 Thu 12/7/17 
Data 

432 Cells 1,2,3 Group Meeting (review sampling 1 day Fri 12/8/17 Fri 12/8/17 
data and design) 

433 Verify Remedial Approach and Design 5 days Mon 12/11/17 Fri 12/15/17 
Criteria 

434 Cells 1,2,3 Interim Remedy RFP 30 days Tue 11/21/17 Mon 1/1/18 

435 Submit SOW to USACE for BV Clean Up RFP 65 days Tue 1/2/18 Man 4/2/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il til Inactive Milestone 
' • ~ ~ ll!il Q ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

Duration Start 

Draft Interim Work Plan (65% Design) 30 days Mon 12/18/17 Fri 1/26/18 

440 Cells 1,2,3 Group Meeting (final design) 1 day Mon 12/18/17 Mon 12/18/17 

441 Prepare Draft Final Interim Work Plan 49 days Tue 12/19/17 Fri 2/23/18 
(90% Design) 

445 Update Comprehensive Plan with Draft 40 days Mon 2/26/18 Fri 4/20/18 
Final Interim Work Plan 

449 Execute Interim Remedial Option 370 days Mon 4/23/18 Fri 9/20/19 

450 Prepare Compliance Sampling Plan 40 days Wed 3/22/17 Tue 5/16/17 

451 Prepare Draft Compliance Sampling Plan 20 days Wed 3/22/17 Tue 4/18/17 

452 USACE Review of Draft Sampling Plan 10 days Wed 4/19/17 Tue 5/2/17 

453 RTC and Draft Final Sampling Plan 10 days Wed 5/3/17 Tue 5/16/17 

454 Perform Compliance Sample Collection 45 days Wed 5/17/17 Tue 7/18/17 
and Lab Analysis 

460 Cells 1,2,3 Group Meeting (review final 1 day Wed 7/19/17 Wed 7/19/17 
results) 

461 Prepare Draft Closure Work Plan 40 days Thu 7/20/17 Wed 9/13/17 

465 Prepare Draft Final Closure Work Plan 40 days Thu 9/14/17 Wed 11/8/17 

469 Prepare Draft Final Comprehensive Plan 40 days Thu 9/14/17 Wed 11/8/17 
Sections 

473 Execute Closure of Cells 1, 2, 3 120 days Thu 11/9/17 Wed 4/25/18 

474 Full Demob (incl Cap LHCC) 636 days Mon 9/23/19 Mon 2/28/22 

475 Determine Existing Conditions 172 days Mon 9/23/19 Tue 5/19/20 

479 Data Gaps 15 days Wed 5/20/20 Tue 6/9/20 

482 Demo Group Meeting (review data gaps 1 day Wed 6/10/20 Wed 6/10/20 
and design choices) 

~ ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

® Inactive Milestone • ~~ .. Qj 
' • ~ ~ 131 ~ ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID 

483 Prepare Data Gap Sampling Plan 40 days Thu 6/11/20 Wed 8/5/20 

487 Perform Data Gap Sample Collection and 85 days Thu 8/6/20 Wed 12/2/20 
Lab Analysis 

493 Update Comprehensive Plan with New 40 days Thu 12/3/20 Wed 1/27/21 
Data 

497 Demo Group Meeting (review sampling 1 day Thu 1/28/21 Thu 1/28/21 
data and design) 

498 Draft Work Plan (65% Design) 40 days Fri 1/29/21 Thu 3/25/21 

502 Demo Group Meeting (final design) 1 day Fri 3/26/21 Fri 3/26/21 

503 Prepare Draft Final Work Plan (90% 20 days Mon 3/29/21 Fri 4/23/21 
Design) 

507 Update Comprehensive Plan with Draft 40 days Mon4/26/21 Fri 6/18/21 
Final Work Plan 

511 Execute Demobilization 180 days Mon 4/26/21 Fri 12/31/21 

512 Demo Group Meeting (Progress Meeting 1 day Mon 8/30/21 Mon 8/30/21 
-SO%) 

513 Demo Group Meeting (Completion) 1 day Mon 1/3/22 Mon 1/3/22 

514 Prepare Draft Final Comprehensive Plan 40 days Tue 1/4/22 Mon2/28/22 
Sections 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID Task Name tart 

1 Comprehensive Plan 733 days Mon 3/13/17 

2 Aerovox 304 days Wed 3/22/17 Mon 5/21/18 

3 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

4 Determine existing conditions 1 day Mon 4/10/17 Mon 4/10/17 

5 Identify alternatives 15 days Mon 4/10/17 Fri 4/28/17 

6 Identify Data Gaps 8 days Wed 3/22/17 Fri 3/31/17 

10 Prepare Draft Comprehensive Plan 25 days Tue 4/11/17 Mon 5/15/17 
Sections 

11 Prepare Draft Comprehensive Plan 15 days Tue 4/11/17 Mon 5/1/17 
Sections 

12 Aerovox Group Meeting (discuss design 1 day Thu 4/27/17 Thu 4/27/17 
choices) 

13 USACE Review of Draft Comprehensive 5 days Tue 5/2/17 Mon 5/8/17 
Plan 

14 RTC 5 days Tue 5/9/17 Mon 5/15/17 

15 Prepare Data Gap Sampling Plan 40 days Mon4/3/17 Fri 5/26/17 

19 Submit SOW to USACE for Aerovox RFP 14 days Tue 4/11/17 Fri 4/28/17 

20 Aerovox Interim Cap RFP 24 days Mon 5/1/17 Thu 6/1/17 

21 Perform Data Gap Sample Collection and 40 days Mon 5/29/17 Fri 7/21/17 
Lab Analysis 

27 Update Comprehensive Plan with New 30 days Mon 7/24/17 Fri 9/1/17 
Data 

31 Aerovox Group Meeting (discuss new data 1 day Mon 8/14/17 Mon 8/14/17 
and design) 

32 Verify Remedial Approach and Design 15 days Tue 8/15/17 Mon 9/4/17 
Criteria 

33 Draft Work Plan (65% Design) 91 days Tue 9/5/17 Tue 1/9/18 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 

Page 25 



milestone schedule Rev10 

ID tart 

38 Prepare Draft Final Work Plan (90% 35 days Tue 11/21/17 Mon 1/8/18 
Design) 

42 Update Comprehensive Plan with Draft 20 days Tue 12/26/17 Mon 1/22/18 
Final Work Plan 

46 Execute Remedial Option 60 days Tue 1/9/18 Mon 4/2/18 

47 Aerovox Group Meeting (50% progress 1 day Tue 2/20/18 Tue 2/20/18 
meeting) 

48 Aerovox Group Meeting (completion 1 day Tue 4/3/18 Tue 4/3/18 
meeting) 

49 Prepare Draft Final Comprehensive Plan 35 days Tue 4/3/18 Mon 5/21/18 
Sections 

53 Upper Harbor Intertidal 812 days Mon 3/13/17 Tue4/21/20 0% 

54 Determine Existing Conditions 35 days Mon 3/13/17 Fri 4/28/17 

58 Identify Data Gaps 12 days Wed 3/29/17 Thu 4/13/17 

61 Prepare Draft Comprehensive Plan 40 days Fri 4/14/17 Thu 6/8/17 
Sections 

65 Upper Harbor Intertidal Group Meeting 1 day Mon 5/1/17 Mon 5/1/17 
(discuss data gaps and design choices) 

66 Prepare Data Gap Sampling Plan 30 days Fri 4/14/17 Thu 5/25/17 

70 Perform Data Gap Collection and Lab 40 days Fri 5/26/17 Thu 7/20/17 
Analysis 

76 Update Comprehensive Plan with New 30 days Fri 7/21/17 Thu 8/31/17 
Data 

80 Upper Harbor Intertidal Group Meeting 1 day Fri 9/1/17 Fri 9/1/17 
(discuss new data and design) 

81 Verify Remedial Approach and Design 15 days Mon 9/4/17 Fri 9/22/17 
Criteria 

82 Draft Work Plan (65% Design) 55 days Mon 9/25/17 Fri 12/8/17 

86 Upper Harbor Intertidal Group Meeting 1 day Mon 11/27/17 Mon 11/27/17 
(review final design) 

87 Draft Final Work Plan (90% Design) 40 days Tue 11/28/17 Mon 1/22/18 

~ ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID tart 

91 Submit SOW to USACE for UH Intertidal RFP 23 days Wed 11/1/17 Fri 12/1/17 

92 Upper Harbor Intertidal RFP 64 days Mon 12/4/17 Thu 3/1/18 

93 Update Comprehensive Plan with Draft 30 days Tue 11/28/17 Mon 1/8/18 
Final Work Plan 

97 Execute Remedial Option 320 days Tue 1/23/18 Mon 4/15/19 

98 Upper Harbor Intertidal Group Meeting 1 day Tue 7/24/18 Tue 7/24/18 
(Progress Meeting -25%) 

99 Upper Harbor Intertidal Group Meeting 1 day Tue 1/22/19 Tue 1/22/19 
(Progress Meeting -SO%) 

100 Upper Harbor Intertidal Group Meeting 1 day Tue 7/23/19 Tue 7/23/19 
(Progress Meeting -75%) 

101 Prepare Compliance Sampling Plan 40 days Wed 7/24/19 Tue 9/17/19 0% 

105 Perform Compliance Sample Collection 56 days Wed 12/11/19 Wed 2/26/20 1$ ill' 0% 

and Lab Analysis 
112 Prepare Draft Final Comprehensive Plan 40 days Wed 2/26/20 Tue 4/21/20 ll!il 10 0% 

Sections 
116 Upper Harbor Subtidal 521 days Mon 3/13/17 Mon 3/11/19 

117 Determine Existing Conditions 15 days Mon 3/13/17 Fri 3/31/17 

121 Data Gaps 25 days Mon 3/27/17 Fri 4/28/17 

124 Prepare Draft Comprehensive Plan 40 days Mon4/10/17 Fri 6/2/17 
Sections 

128 Upper Harbor Subtidal Group Meeting 1 day Mon 6/5/17 Mon 6/5/17 
(discuss data gaps and design choices) 

129 Prepare Generic Hybrid Work Plan 40 days Mon 3/13/17 Fri 5/5/17 

133 Complete Cable Crossing Design 40 days Mon 3/13/17 Fri 5/5/17 

137 Prepare Data Gap Sampling Plan 40 days Mon4/24/17 Fri 6/16/17 

141 Submit SOW to USACE for UH Subtidal RFP 14 days Wed 4/12/17 Mon 5/1/17 

~ ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 
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milestone schedule Rev10 

ID tart 

142 Upper Harbor Subtidal RFP 65 days Tue 5/2/17 Mon 7/31/17 

143 Perform Data Gap Collection and Lab 35 days Mon 6/19/17 Fri 8/4/17 
Analysis 

148 Update Comprehensive Plan with New 40 days Mon 8/7/17 Fri 9/29/17 
Data and Design 

152 Upper Harbor Subtidal Group Meeting 1 day Mon 10/2/17 Mon 10/2/17 
(discuss new data and design) 

153 Verify Remedial Approach and Design 15 days Tue 10/3/17 Mon 10/23/17 
Criteria 

154 Draft Work Plan (65% Design) 40 days Fri 4/7/17 Thu 6/1/17 

158 Upper Harbor Subtidal Group Meeting 1 day Mon 4/24/17 Mon 4/24/17 
(review final design) 

159 Draft Final Work Plan (90% Design) 40 days Mon 8/7/17 Fri 9/29/17 

163 Update Comprehensive Plan with Draft 40 days Mon 9/18/17 Fri 11/10/17 
Final Work Plan 

167 Execute Remedial Option 280 days Mon 9/18/17 Fri 10/12/18 

168 Cable Crossing -Excavation 180 days Tue 8/1/17 Mon 4/9/18 

169 Upper Harbor Subtidal Group Meeting 1 day Mon 12/25/17 Mon 12/25/17 
(Progress Meeting -25%) 

170 Upper Harbor Subtidal Group Meeting 1 day Mon 4/2/18 Mon 4/2/18 
(Progress Meeting -50%) 

171 Upper Harbor Subtidal Group Meeting 1 day Mon 7/9/18 Mon 7/9/18 
(Progress Meeting -75%) 

172 Prepare Compliance Sampling Plan 40 days Tue 7/10/18 Mon 9/3/18 

176 Perform Compliance Sample Collection 50 days Tue 11/6/18 Mon 1/14/19 
and Lab Analysis 

182 Upper Harbor Subtidal Group Meeting 1 day Tue 1/15/19 Tue 1/15/19 
(review final results) 

183 Prepare Draft Final Comprehensive Plan 40 days Tue 1/15/19 Mon3/11/19 
Sections 

187 Lower Harbor Intertidal 316 days Mon4/10/17 Mon 6/25/18 
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ID tart 

188 Determine Existing Conditions 20 days Mon4/10/17 Fri 5/5/17 

189 Verify TCLs for Remediation Areas 12 days Mon 4/10/17 Tue 4/25/17 

190 Lower Harbor Group Meeting (discuss 1 day Tue 4/18/17 Tue 4/18/17 
TCL and add'l data gaps) 

191 Identify alternatives 8 days Wed 4/26/17 Fri 5/5/17 

192 Data Gaps 13 days Wed 4/26/17 Fri 5/12/17 

195 Prepare Draft Comprehensive Plan 40 days Wed 4/26/17 Tue 6/20/17 
Sections 

199 Lower Harbor Group Meeting (discuss data 1 day Wed 6/21/17 Wed 6/21/17 
gaps and design choices) 

200 Prepare Data Gap Sampling Plan 40 days Mon 5/8/17 Fri 6/30/17 

204 Perform Data Gap Sample Collection and 30 days Mon 7/3/17 Fri 8/11/17 
Lab Analysis 

210 Submit SOW to USACE for LH Intertidal RFP 14 days Tue 6/13/17 Fri 6/30/17 

211 Lower Harbor Intertidal RFP 65 days Mon 7/3/17 Fri 9/29/17 

212 Update Comprehensive Plan with New 20 days Mon 8/14/17 Fri 9/8/17 
Data 

216 Lower Harbor Group Meeting (discuss new 1 day Mon 9/4/17 Mon 9/4/17 
data and design) 

217 Verify Remedial Approach and Design 10 days Mon 9/11/17 Fri 9/22/17 
Criteria 

218 Draft Work Plan (65% Design) 10 days Mon 9/2S/17 Fri 10/6/17 

222 Lower Harbor Group Meeting (review final 1 day Mon 9/25/17 Mon 9/25/17 
design) 

223 Prepare Draft Final Work Plan (90% 20 days Tue 9/26/17 Mon 
Design) 10/23/17 

227 Update Comprehensive Plan with Draft 20 days Tue 10/24/17 Mon 
Final Work Plan 11/20/17 

231 Execute Remedial Option 60 days Tue 11/21/17 Mon 2/12/18 
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tart 

Lower Harbor Group Meeting (Progress 1 day Tue 1/2/18 Tue 1/2/18 
Meeting -SO%) 

233 Prepare Compliance Sampling Plan 20 days Tue 2/13/18 Mon 3/12/18 

237 Perform Compliance Sample Collection 56 days Tue 3/13/18 Tue 5/29/18 
and Lab Analysis 

244 Prepare Draft Final Comprehensive Plan 20 days Tue 5/29/18 Mon 6/25/18 
Sections 

248 Between the Bridges 379 days Mon4/10/17 Thu 9/20/18 

249 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

2S2 Between the Bridges RFP 7S days Mon 5/1/17 Fri 8/11/17 

253 Submit SOW to USACE for Between the 15 days Mon 8/14/17 Fri 9/1/17 
Bridges RFP 

2S4 Prepare Draft Comprehensive Plan 40 days Mon 5/15/17 Fri 7/7/17 
Sections 

258 BtB Group Meeting (Review new sampling 1 day Mon 5/29/17 Mon 5/29/17 
data and design) 

2S9 Verify Remedial Approach and Design 10 days Tue 5/30/17 Mon 6/12/17 
Criteria 

260 Draft Work Plan (65% Design) 40 days Tue 6/13/17 Mon8/7/17 

264 BtB Group Meeting (discuss final design) 1 day Tue 7/25/17 Tue 7/25/17 

26S Prepare Draft Final Work Plan (90% 40 days Wed 7/26/17 Tue 9/19/17 
Design) 

269 Update Comprehensive Plan with Draft 40 days Wed 9/6/17 Tue 10/31/17 
Final Work Plan 

273 Execute Remedial Option 120 days Fri 12/8/17 Thu 5/24/18 

274 Prepare Compliance Sampling Plan 40 days Fri 3/30/18 Thu 5/24/18 

278 Perform Compliance Sample Collection 45 days Fri 5/25/18 Thu 7/26/18 
and Lab Analysis 

284 BtB Group Meeting (review final results) 1 day Fri 7/27/18 Fri 7/27/18 
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ID 

285 Prepare Draft Final Comprehensive Plan 40 days Fri 7/27/18 Thu 9/20/18 
Sections 

289 Post BV - UH & LH to LHCC Mechanical 437 days Wed 3/22/17 Thu 11/22/18 

290 Prepare Draft Comprehensive Plan 40 days Wed 3/22/17 Tue 5/16/17 
Sections 

294 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/17/17 Wed 5/17/17 
Group Meeting (review data gaps and 
design choices) 

295 Verify Remedial Approach and Design 10 days Wed 3/22/17 Tue 4/4/17 
Criteria 

296 Draft Work Plan (65% Design) 40 days Wed 4/5/17 Tue 5/30/17 

300 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/31/17 Wed 5/31/17 
Group Meeting (final design) 

301 Prepare Draft Final Work Plan (90% 40 days Thu 6/1/17 Wed 7/26/17 
Design) 

305 Update Comprehensive Plan with Draft 40 days Thu 7/13/17 Wed 9/6/17 
Final Work Plan 

309 Lower Harbor Subtidal 30 days Thu 7/27/17 Wed 9/6/17 
(37C&D/MU25/T& T') RFP 

310 Submit SOW to USACE for Lower Harbor 65 days Thu 9/7/17 Wed 12/6/17 
Subtidal RFP 

311 Execute Remedial Option 120 days Fri 6/1/18 Thu 11/15/18 

312 Lower Harbor Subtidal Areas (37 C&D) 1 day Wed 3/22/17 Wed 3/22/17 
Group Meeting (Progress Meeting -sO%) 

313 Prepare Compliance Sampling Plan 40 days Fri 6/1/18 Thu 7/26/18 

317 Perform Compliance Sample Collection 45 days Fri 7/27/18 Thu 9/27/18 
and Lab Analysis 

323 Lower Harbor Subtidal Areas (37 C&D) 1 day Fri 9/28/18 Fri 9/28/18 
Group Meeting (review final results) 

324 Prepare Draft Final Comprehensive Plan 40 days Fri 9/28/18 Thu 11/22/18 
Sections 

328 Marsh Island 218 days Wed 3/22/17 Fri 1/19/18 

329 Draft Work Plan (65% Design) 33 days Wed 3/22/17 Fri 5/5/17 
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ID 

330 Complete Draft Work Plan 13 days Wed 3/22/17 Fri 4/7/17 

331 USACE Review of Draft Work Plan 10 days Mon 4/10/17 Fri 4/21/17 

332 Prepare RTC 10 days Mon 4/24/17 Fri 5/5/17 

333 Marsh Island RFP 10 days Mon 4/17/17 Fri 4/28/17 

334 Submit SOW to USACE for Lower Harbor 65 days Mon 5/1/17 Fri 7/28/17 
Subtidal RFP 

335 Marsh Island Group Meeting (design 1 day Mon 4/24/17 Mon 4/24/17 
review) 

336 Draft Final Work Plan (90% Design) 40 days Mon 5/8/17 Fri 6/30/17 

337 Complete Draft Final Work Plan 20 days Mon 5/8/17 Fri 6/2/17 

338 USACE Review of Draft Final Work Plan 10 days Mon 6/5/17 Fri 6/16/17 

339 Prepare RTC 10 days Mon 6/19/17 Fri 6/30/17 

340 Execute Remedial Option 30 days Mon 7/31/17 Fri 9/8/17 

341 Prepare Compliance Sampling Plan 40 days Mon 7/31/17 Fri 9/22/17 

342 Prepare Draft Compliance Sampling Plan 20 days Mon 7/31/17 Fri 8/25/17 

343 USACE Review of Draft Sampling Plan 10 days Mon 8/28/17 Fri 9/8/17 

344 RTC and Draft Final Sampling Plan 10 days Mon 9/11/17 Fri 9/22/17 

345 Perform Compliance Sample Collection 45 days Mon 9/25/17 Fri 11/24/17 
and Lab Analysis 

346 Compliance Sample Collection 5 days Mon 9/25/17 Fri 9/29/17 

347 lA Sampling 5 days Mon 9/25/17 Fri 9/29/17 

348 Congener Analysis 15 days Mon 10/2/17 Fri 10/20/17 
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349 Data Validation 15 days Mon 10/23/17 Fri 11/10/17 

350 Sample reporting 10 days Mon 11/13/17 Fri 11/24/17 

351 Prepare Draft Final Comprehensive Plan 40 days Mon 11/27/17 Fri 1/19/18 
Sections 

352 Prepare Comprehensive Plan Sections 20 days Mon 11/27/17 Fri 12/22/17 

353 USACE Review of Comprehensive Plan 10 days Mon 12/25/17 Fri 1/5/18 
Update 

354 Prepare RTC and Comprehensive Plan 10 days Mon 1/8/18 Fri 1/19/18 

355 Best Value Contract 240 days Thu 6/1/17 Wed 5/2/18 

356 Dredge Clean Up Passes -Jacobs 369 days Thu 12/28/17 Tue S/28/19 

357 BV Cleanup Group Meeting (review data 1 day Thu 3/22/18 Thu 3/22/18 
gaps and design choices) 

358 BV Clean Up RFP 10 days Thu 3/22/18 Wed 4/4/18 

359 Submit SOW to USACE for BV Clean Up RFP 40 days Thu 4/5/18 Wed 5/30/18 

360 Prepare Confirmation Sampling Plan 40 days Thu 12/28/17 Wed 2/21/18 

364 Perform Data Gap Sample Collection and SS days Thu 3/1/18 Wed S/16/18 
Lab Analysis 

370 Update Comprehensive Plan with New 40 days Thu S/17/18 Wed 7/11/18 
Data 

374 BV Cleanup Group Meeting (review 1 day Thu 6/28/18 Thu 6/28/18 
sampling data and design) 

375 Verify Remedial Approach and Design 15 days Fri 6/29/18 Thu 7/19/18 
Criteria 

376 Draft Work Plan (6S% Design) 40 days Fri 6/29/18 Thu 8/23/18 

380 BV Cleanup Group Meeting (final design) 1 day Fri 8/24/18 Fri 8/24/18 

381 Prepare Draft Final Work Plan (90% 40 days Mon 8/27/18 Fri 10/19/18 
Design) 
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ID Duration Start 

385 Update Comprehensive Plan with Draft 40 days Mon 8/27/18 Fri 10/19/18 
Final Work Plan 

389 Execute Remedial Option 60 days Mon 10/22/18 Fri 1/11/19 

390 BV Cleanup Group Meeting (Progress 1 day Mon 12/3/18 Mon 12/3/18 
Meeting -SO%) 

391 Prepare Compliance Sampling Plan 40 days Tue 12/4/18 Mon 1/28/19 

395 Perform Compliance Sample Collection 45 days Tue 1/29/19 Mon4/1/19 
and Lab Analysis 

401 BV Cleanup Group Meeting (review final 1 day Tue 4/2/19 Tue 4/2/19 
results) 

402 Prepare Draft Final Comprehensive Plan 40 days Wed 4/3/19 Tue S/28/19 
Sections 

406 Celll 6S3 days Wed 3/22/17 Fri 9/20/19 0% 

407 Determine Existing Conditions 15 days Wed 3/22/17 Tue 4/11/17 

410 Data Gaps 20 days Wed 4/12/17 Tue 5/9/17 

413 Prepare Draft Comprehensive Plan 40 days Wed 5/10/17 Tue 7/4/17 
Sections 

417 Cells 1,2,3 Group Meeting (review data 1 day Wed 7/5/17 Wed 7/5/17 
gaps and design choices) 

418 Prepare Data Gap Sampling Plan 40 days Thu 7/6/17 Wed 8/30/17 

422 Perform Data Gap Sample Collection and 51 days Thu 8/31/17 Thu 11/9/17 
Lab Analysis 

428 Update Comprehensive Plan with New 20 days Fri 11/10/17 Thu 12/7/17 
Data 

432 Cells 1,2,3 Group Meeting (review sampling 1 day Fri 12/8/17 Fri 12/8/17 
data and design) 

433 Verify Remedial Approach and Design 5 days Mon 12/11/17 Fri 12/15/17 
Criteria 

434 Cells 1,2,3 Interim Remedy RFP 30 days Tue 11/21/17 Mon 1/1/18 

435 Submit SOW to USACE for BV Clean Up RFP 65 days Tue 1/2/18 Mon 4/2/18 
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Duration Start 

Draft Interim Work Plan (65% Design) 30 days Mon 12/18/17 Fri 1/26/18 

440 Cells 1,2,3 Group Meeting (final design) 1 day Mon 12/18/17 Mon 12/18/17 

441 Prepare Draft Final Interim Work Plan 49 days Tue 12/19/17 Fri 2/23/18 
(90% Design) 

445 Update Comprehensive Plan with Draft 40 days Mon 2/26/18 Fri 4/20/18 
Final Interim Work Plan 

449 Execute Interim Remedial Option 370 days Mon 4/23/18 Fri 9/20/19 0% 

450 Prepare Compliance Sampling Plan 40 days Wed 3/22/17 Tue 5/16/17 

451 Prepare Draft Compliance Sampling Plan 20 days Wed 3/22/17 Tue 4/18/17 

452 USACE Review of Draft Sampling Plan 10 days Wed 4/19/17 Tue 5/2/17 

453 RTC and Draft Final Sampling Plan 10 days Wed 5/3/17 Tue 5/16/17 

454 Perform Compliance Sample Collection 45 days Wed 5/17/17 Tue 7/18/17 
and Lab Analysis 

460 Cells 1,2,3 Group Meeting (review final 1 day Wed 7/19/17 Wed 7/19/17 
results) 

461 Prepare Draft Closure Work Plan 40 days Thu 7/20/17 Wed 9/13/17 

465 Prepare Draft Final Closure Work Plan 40 days Thu 9/14/17 Wed 11/8/17 

469 Prepare Draft Final Comprehensive Plan 40 days Thu 9/14/17 Wed 11/8/17 
Sections 

473 Execute Closure of Cells 1, 2, 3 120 days Thu 11/9/17 Wed 4/25/18 

474 Full Demob (incl Cap LHCC) 636 days Mon 9/23/19 Mon 2/28/22 

475 Determine Existing Conditions 172 days Mon 9/23/19 Tue 5/19/20 

479 Data Gaps 15 days Wed 5/20/20 Tue 6/9/20 ~0% 

482 Demo Group Meeting (review data gaps 1 day Wed 6/10/20 Wed 6/10/20 
and design choices) 
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ID 

483 Prepare Data Gap Sampling Plan 40 days Thu 6/11/20 

487 Perform Data Gap Sample Collection and 85 days Thu 8/6/20 Wed 12/2/20 1$ 
Lab Analysis 

493 Update Comprehensive Plan with New 40 days Thu 12/3/20 Wed 1/27/21 
Data 

497 Demo Group Meeting (review sampling 1 day Thu 1/28/21 Thu 1/28/21 
data and design) 

498 Draft Work Plan (65% Design) 40 days Fri 1/29/21 Thu 3/25/21 

502 Demo Group Meeting (final design) 1 day Fri 3/26/21 Fri 3/26/21 

503 Prepare Draft Final Work Plan (90% 20 days Mon 3/29/21 Fri 4/23/21 
Design) 

507 Update Comprehensive Plan with Draft 40 days Mon4/26/21 Fri 6/18/21 
Final Work Plan 

511 Execute Demobilization 180 days Mon 4/26/21 Fri 12/31/21 

512 Demo Group Meeting (Progress Meeting 1 day Mon 8/30/21 Mon 8/30/21 
-SO%) 

513 Demo Group Meeting (Completion) 1 day Mon 1/3/22 Mon 1/3/22 

514 Prepare Draft Final Comprehensive Plan 40 days Tue 1/4/22 Mon2/28/22 
Sections 
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ID Task Name tart 

1 Comprehensive Plan 733 days Mon 3/13/17 

2 Aerovox 304 days Wed 3/22/17 Mon 5/21/18 

3 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

4 Determine existing conditions 1 day Mon 4/10/17 Mon 4/10/17 

5 Identify alternatives 15 days Mon 4/10/17 Fri 4/28/17 

6 Identify Data Gaps 8 days Wed 3/22/17 Fri 3/31/17 

10 Prepare Draft Comprehensive Plan 25 days Tue 4/11/17 Mon 5/15/17 
Sections 

11 Prepare Draft Comprehensive Plan 15 days Tue 4/11/17 Mon 5/1/17 
Sections 

12 Aerovox Group Meeting (discuss design 1 day Thu 4/27/17 Thu 4/27/17 
choices) 

13 USACE Review of Draft Comprehensive 5 days Tue 5/2/17 Mon 5/8/17 
Plan 

14 RTC 5 days Tue 5/9/17 Mon 5/15/17 

15 Prepare Data Gap Sampling Plan 40 days Mon4/3/17 Fri 5/26/17 

19 Submit SOW to USACE for Aerovox RFP 14 days Tue 4/11/17 Fri 4/28/17 

20 Aerovox Interim Cap RFP 24 days Mon 5/1/17 Thu 6/1/17 

21 Perform Data Gap Sample Collection and 40 days Mon 5/29/17 Fri 7/21/17 
Lab Analysis 

27 Update Comprehensive Plan with New 30 days Mon 7/24/17 Fri 9/1/17 
Data 

31 Aerovox Group Meeting (discuss new data 1 day Mon 8/14/17 Mon 8/14/17 
and design) 

32 Verify Remedial Approach and Design 15 days Tue 8/15/17 Mon 9/4/17 
Criteria 

33 Draft Work Plan (65% Design) 91 days Tue 9/5/17 Tue 1/9/18 
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38 Prepare Draft Final Work Plan (90% 35 days Tue 11/21/17 
Design) 

42 Update Comprehensive Plan with Draft 20 days Tue 12/26/17 Mon 1/22/18 
Final Work Plan 

46 Execute Remedial Option 60 days Tue 1/9/18 Mon 4/2/18 

47 Aerovox Group Meeting (50% progress 1 day Tue 2/20/18 Tue 2/20/18 
meeting) 

48 Aerovox Group Meeting (completion 1 day Tue 4/3/18 Tue 4/3/18 
meeting) 

49 Prepare Draft Final Comprehensive Plan 35 days Tue 4/3/18 Mon 5/21/18 
Sections 

53 Upper Harbor Intertidal 812 days Mon 3/13/17 Tue4/21/20 

54 Determine Existing Conditions 35 days Mon 3/13/17 Fri 4/28/17 

58 Identify Data Gaps 12 days Wed 3/29/17 Thu 4/13/17 

61 Prepare Draft Comprehensive Plan 40 days Fri 4/14/17 Thu 6/8/17 
Sections 

65 Upper Harbor Intertidal Group Meeting 1 day Mon 5/1/17 Mon 5/1/17 
(discuss data gaps and design choices) 

66 Prepare Data Gap Sampling Plan 30 days Fri 4/14/17 Thu 5/25/17 

70 Perform Data Gap Collection and Lab 40 days Fri 5/26/17 Thu 7/20/17 
Analysis 

76 Update Comprehensive Plan with New 30 days Fri 7/21/17 Thu 8/31/17 
Data 

80 Upper Harbor Intertidal Group Meeting 1 day Fri 9/1/17 Fri 9/1/17 
(discuss new data and design) 

81 Verify Remedial Approach and Design 15 days Mon 9/4/17 Fri 9/22/17 
Criteria 

82 Draft Work Plan (65% Design) 55 days Mon 9/25/17 Fri 12/8/17 

86 Upper Harbor Intertidal Group Meeting 1 day Mon 11/27/17 Mon 11/27/17 
(review final design) 

87 Draft Final Work Plan (90% Design) 40 days Tue 11/28/17 Mon 1/22/18 
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91 Submit SOW to USACE for UH Intertidal RFP 23 days 

92 Upper Harbor Intertidal RFP 64 days Mon 12/4/17 Thu 3/1/18 

93 Update Comprehensive Plan with Draft 30 days Tue 11/28/17 Mon 1/8/18 
Final Work Plan 

97 Execute Remedial Option 320 days Tue 1/23/18 Mon 4/15/19 

98 Upper Harbor Intertidal Group Meeting 1 day Tue 7/24/18 Tue 7/24/18 
(Progress Meeting -25%) 

99 Upper Harbor Intertidal Group Meeting 1 day Tue 1/22/19 Tue 1/22/19 
(Progress Meeting -SO%) 

100 Upper Harbor Intertidal Group Meeting 1 day Tue 7/23/19 Tue 7/23/19 
(Progress Meeting -75%) 

101 Prepare Compliance Sampling Plan 40 days Wed 7/24/19 Tue 9/17/19 

105 Perform Compliance Sample Collection 56 days Wed 12/11/19 Wed 2/26/20 
and Lab Analysis 

112 Prepare Draft Final Comprehensive Plan 40 days Wed 2/26/20 Tue 4/21/20 
Sections 

116 Upper Harbor Subtidal 521 days Mon 3/13/17 Mon 3/11/19 

117 Determine Existing Conditions 15 days Mon 3/13/17 Fri 3/31/17 

121 Data Gaps 25 days Mon 3/27/17 Fri 4/28/17 

124 Prepare Draft Comprehensive Plan 40 days Mon4/10/17 Fri 6/2/17 
Sections 

128 Upper Harbor Subtidal Group Meeting 1 day Mon 6/5/17 Mon 6/5/17 
(discuss data gaps and design choices) 

129 Prepare Generic Hybrid Work Plan 40 days Mon 3/13/17 Fri 5/5/17 

133 Complete Cable Crossing Design 40 days Mon 3/13/17 Fri 5/5/17 

137 Prepare Data Gap Sampling Plan 40 days Mon4/24/17 Fri 6/16/17 

141 Submit SOW to USACE for UH Subtidal RFP 14 days Wed 4/12/17 Mon 5/1/17 
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142 Upper Harbor Subtidal RFP 65 days Tue 5/2/17 

143 Perform Data Gap Collection and Lab 35 days Mon 6/19/17 Fri 8/4/17 
Analysis 

148 Update Comprehensive Plan with New 40 days Mon 8/7/17 Fri 9/29/17 
Data and Design 

152 Upper Harbor Subtidal Group Meeting 1 day Mon 10/2/17 Mon 10/2/17 
(discuss new data and design) 

153 Verify Remedial Approach and Design 15 days Tue 10/3/17 Mon 10/23/17 
Criteria 

154 Draft Work Plan (65% Design) 40 days Fri 4/7/17 Thu 6/1/17 

158 Upper Harbor Subtidal Group Meeting 1 day Mon 4/24/17 Mon 4/24/17 
(review final design) 

159 Draft Final Work Plan (90% Design) 40 days Mon 8/7/17 Fri 9/29/17 

163 Update Comprehensive Plan with Draft 40 days Mon 9/18/17 Fri 11/10/17 
Final Work Plan 

167 Execute Remedial Option 280 days Mon 9/18/17 Fri 10/12/18 

168 Cable Crossing -Excavation 180 days Tue 8/1/17 Mon 4/9/18 

169 Upper Harbor Subtidal Group Meeting 1 day Mon 12/25/17 Mon 12/25/17 
(Progress Meeting -25%) 

170 Upper Harbor Subtidal Group Meeting 1 day Mon 4/2/18 Mon 4/2/18 
(Progress Meeting -50%) 

171 Upper Harbor Subtidal Group Meeting 1 day Mon 7/9/18 Mon 7/9/18 
(Progress Meeting -75%) 

172 Prepare Compliance Sampling Plan 40 days Tue 7/10/18 Mon 9/3/18 

176 Perform Compliance Sample Collection 50 days Tue 11/6/18 Mon 1/14/19 
and Lab Analysis 

182 Upper Harbor Subtidal Group Meeting 1 day Tue 1/15/19 Tue 1/15/19 
(review final results) 

183 Prepare Draft Final Comprehensive Plan 40 days Tue 1/15/19 Mon3/11/19 
Sections 

187 Lower Harbor Intertidal 316 days Mon4/10/17 Mon 6/25/18 
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188 Determine Existing Conditions 20 days Mon4/10/17 

189 Verify TCLs for Remediation Areas 12 days Mon 4/10/17 Tue 4/25/17 

190 Lower Harbor Group Meeting (discuss 1 day Tue 4/18/17 Tue 4/18/17 
TCL and add'l data gaps) 

191 Identify alternatives 8 days Wed 4/26/17 Fri 5/5/17 

192 Data Gaps 13 days Wed 4/26/17 Fri 5/12/17 

195 Prepare Draft Comprehensive Plan 40 days Wed 4/26/17 Tue 6/20/17 
Sections 

199 Lower Harbor Group Meeting (discuss data 1 day Wed 6/21/17 Wed 6/21/17 
gaps and design choices) 

200 Prepare Data Gap Sampling Plan 40 days Mon 5/8/17 Fri 6/30/17 

204 Perform Data Gap Sample Collection and 30 days Mon 7/3/17 Fri 8/11/17 
Lab Analysis 

210 Submit SOW to USACE for LH Intertidal RFP 14 days Tue 6/13/17 Fri 6/30/17 

211 Lower Harbor Intertidal RFP 65 days Mon 7/3/17 Fri 9/29/17 

212 Update Comprehensive Plan with New 20 days Mon 8/14/17 Fri 9/8/17 
Data 

216 Lower Harbor Group Meeting (discuss new 1 day Mon 9/4/17 Mon 9/4/17 
data and design) 

217 Verify Remedial Approach and Design 10 days Mon 9/11/17 Fri 9/22/17 
Criteria 

218 Draft Work Plan (65% Design) 10 days Mon 9/25/17 Fri 10/6/17 

222 Lower Harbor Group Meeting (review final 1 day Mon 9/25/17 Mon 9/25/17 
design) 

223 Prepare Draft Final Work Plan (90% 20 days Tue 9/26/17 Mon 
Design) 10/23/17 

227 Update Comprehensive Plan with Draft 20 days Tue 10/24/17 Mon 
Final Work Plan 11/20/17 

231 Execute Remedial Option 60 days Tue 11/21/17 Mon 2/12/18 
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Lower Harbor Group Meeting (Progress 1 day Tue 1/2/18 
Meeting -SO%) 

233 Prepare Compliance Sampling Plan 20 days Tue 2/13/18 Mon 3/12/18 

237 Perform Compliance Sample Collection 56 days Tue 3/13/18 Tue 5/29/18 
and Lab Analysis 

244 Prepare Draft Final Comprehensive Plan 20 days Tue 5/29/18 Mon 6/25/18 
Sections 

248 Between the Bridges 379 days Mon4/10/17 Thu 9/20/18 

249 Determine Existing Conditions 15 days Mon4/10/17 Fri 4/28/17 

252 Between the Bridges RFP 75 days Mon 5/1/17 Fri 8/11/17 

253 Submit SOW to USACE for Between the 15 days Mon 8/14/17 Fri 9/1/17 
Bridges RFP 

254 Prepare Draft Comprehensive Plan 40 days Mon 5/15/17 Fri 7/7/17 
Sections 

258 BtB Group Meeting (Review new sampling 1 day Mon 5/29/17 Mon 5/29/17 
data and design) 

259 Verify Remedial Approach and Design 10 days Tue 5/30/17 Mon 6/12/17 
Criteria 

260 Draft Work Plan (65% Design) 40 days Tue 6/13/17 Mon8/7/17 

264 BtB Group Meeting (discuss final design) 1 day Tue 7/25/17 Tue 7/25/17 

265 Prepare Draft Final Work Plan (90% 40 days Wed 7/26/17 Tue 9/19/17 
Design) 

269 Update Comprehensive Plan with Draft 40 days Wed 9/6/17 Tue 10/31/17 
Final Work Plan 

273 Execute Remedial Option 120 days Fri 12/8/17 Thu 5/24/18 

274 Prepare Compliance Sampling Plan 40 days Fri 3/30/18 Thu 5/24/18 

278 Perform Compliance Sample Collection 45 days Fri 5/25/18 Thu 7/26/18 
and Lab Analysis 

284 BtB Group Meeting (review final results) 1 day Fri 7/27/18 Fri 7/27/18 
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285 Prepare Draft Final Comprehensive Plan 40 days Fri 7/27/18 
Sections 

289 Post BV - UH & LH to LHCC Mechanical 437 days Wed 3/22/17 Thu 11/22/18 

290 Prepare Draft Comprehensive Plan 40 days Wed 3/22/17 Tue 5/16/17 
Sections 

294 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/17/17 Wed 5/17/17 
Group Meeting (review data gaps and 
design choices) 

295 Verify Remedial Approach and Design 10 days Wed 3/22/17 Tue 4/4/17 
Criteria 

296 Draft Work Plan (65% Design) 40 days Wed 4/5/17 Tue 5/30/17 

300 Lower Harbor Subtidal (Areas 37 C & D) 1 day Wed 5/31/17 Wed 5/31/17 
Group Meeting (final design) 

301 Prepare Draft Final Work Plan (90% 40 days Thu 6/1/17 Wed 7/26/17 
Design) 

305 Update Comprehensive Plan with Draft 40 days Thu 7/13/17 Wed 9/6/17 
Final Work Plan 

309 Lower Harbor Subtidal 30 days Thu 7/27/17 Wed 9/6/17 
(37C&D/MU25/T& T') RFP 

310 Submit SOW to USACE for Lower Harbor 65 days Thu 9/7/17 Wed 12/6/17 
Subtidal RFP 

311 Execute Remedial Option 120 days Fri 6/1/18 Thu 11/15/18 

312 Lower Harbor Subtidal Areas (37 C&D) 1 day Wed 3/22/17 Wed 3/22/17 
Group Meeting (Progress Meeting -sO%) 

313 Prepare Compliance Sampling Plan 40 days Fri 6/1/18 Thu 7/26/18 

317 Perform Compliance Sample Collection 45 days Fri 7/27/18 Thu 9/27/18 
and Lab Analysis 

323 Lower Harbor Subtidal Areas (37 C&D) 1 day Fri 9/28/18 Fri 9/28/18 
Group Meeting (review final results) 

324 Prepare Draft Final Comprehensive Plan 40 days Fri 9/28/18 Thu 11/22/18 
Sections 

328 Marsh Island 218 days Wed 3/22/17 Fri 1/19/18 

329 Draft Work Plan (65% Design) 33 days Wed 3/22/17 Fri 5/5/17 

Critical ~ ~~<> ~ 
~ -- 1: ~ <> ~ 
~ ~~ J ~ ~~ 

• ~~ .. ll!il ~ Inactive Milestone 
' • ~ ~ ll!il ill' ~~ 
~~ ~~ ~ ~ + 

Page 43 



ID 

330 Complete Draft Work Plan 13 days Wed 3/22/17 

331 USACE Review of Draft Work Plan 10 days Mon 4/10/17 Fri 4/21/17 

332 Prepare RTC 10 days Mon 4/24/17 Fri 5/5/17 

333 Marsh Island RFP 10 days Mon 4/17/17 Fri 4/28/17 

334 Submit SOW to USACE for Lower Harbor 65 days Mon 5/1/17 Fri 7/28/17 
Subtidal RFP 

335 Marsh Island Group Meeting (design 1 day Mon 4/24/17 Mon 4/24/17 
review) 

336 Draft Final Work Plan (90% Design) 40 days Mon 5/8/17 Fri 6/30/17 

337 Complete Draft Final Work Plan 20 days Mon 5/8/17 Fri 6/2/17 

338 USACE Review of Draft Final Work Plan 10 days Mon 6/5/17 Fri 6/16/17 

339 Prepare RTC 10 days Mon 6/19/17 Fri 6/30/17 

340 Execute Remedial Option 30 days Mon 7/31/17 Fri 9/8/17 

341 Prepare Compliance Sampling Plan 40 days Mon 7/31/17 Fri 9/22/17 

342 Prepare Draft Compliance Sampling Plan 20 days Mon 7/31/17 Fri 8/25/17 

343 USACE Review of Draft Sampling Plan 10 days Mon 8/28/17 Fri 9/8/17 

344 RTC and Draft Final Sampling Plan 10 days Mon 9/11/17 Fri 9/22/17 

345 Perform Compliance Sample Collection 45 days Mon 9/25/17 Fri 11/24/17 
and Lab Analysis 

346 Compliance Sample Collection 5 days Mon 9/25/17 Fri 9/29/17 

347 lA Sampling 5 days Mon 9/25/17 Fri 9/29/17 

348 Congener Analysis 15 days Mon 10/2/17 Fri 10/20/17 
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349 Data Validation 15 days Mon 10/23/17 

350 Sample reporting 10 days Mon 11/13/17 Fri 11/24/17 

351 Prepare Draft Final Comprehensive Plan 40 days Mon 11/27/17 Fri 1/19/18 
Sections 

352 Prepare Comprehensive Plan Sections 20 days Mon 11/27/17 Fri 12/22/17 

353 USACE Review of Comprehensive Plan 10 days Mon 12/25/17 Fri 1/5/18 
Update 

354 Prepare RTC and Comprehensive Plan 10 days Mon 1/8/18 Fri 1/19/18 

355 Best Value Contract 240 days Thu 6/1/17 Wed 5/2/18 

356 Dredge Clean Up Passes -Jacobs 369 days Thu 12/28/17 Tue S/28/19 

357 BV Cleanup Group Meeting (review data 1 day Thu 3/22/18 Thu 3/22/18 
gaps and design choices) 

358 BV Clean Up RFP 10 days Thu 3/22/18 Wed 4/4/18 

359 Submit SOW to USACE for BV Clean Up RFP 40 days Thu 4/5/18 Wed 5/30/18 

360 Prepare Confirmation Sampling Plan 40 days Thu 12/28/17 Wed 2/21/18 

364 Perform Data Gap Sample Collection and SS days Thu 3/1/18 Wed S/16/18 
Lab Analysis 

370 Update Comprehensive Plan with New 40 days Thu S/17/18 Wed 7/11/18 
Data 

374 BV Cleanup Group Meeting (review 1 day Thu 6/28/18 Thu 6/28/18 
sampling data and design) 

375 Verify Remedial Approach and Design 15 days Fri 6/29/18 Thu 7/19/18 
Criteria 

376 Draft Work Plan (6S% Design) 40 days Fri 6/29/18 Thu 8/23/18 

380 BV Cleanup Group Meeting (final design) 1 day Fri 8/24/18 Fri 8/24/18 

381 Prepare Draft Final Work Plan (90% 40 days Mon 8/27/18 Fri 10/19/18 
Design) 
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385 Update Comprehensive Plan with Draft 40 days Mon 8/27/18 
Final Work Plan 

389 Execute Remedial Option 60 days Mon 10/22/18 Fri 1/11/19 

390 BV Cleanup Group Meeting (Progress 1 day Mon 12/3/18 Mon 12/3/18 
Meeting -SO%) 

391 Prepare Compliance Sampling Plan 40 days Tue 12/4/18 Mon 1/28/19 

395 Perform Compliance Sample Collection 45 days Tue 1/29/19 Mon4/1/19 
and Lab Analysis 

401 BV Cleanup Group Meeting (review final 1 day Tue 4/2/19 Tue 4/2/19 
results) 

402 Prepare Draft Final Comprehensive Plan 40 days Wed 4/3/19 Tue 5/28/19 
Sections 

406 Celll 653 days Wed 3/22/17 Fri 9/20/19 

407 Determine Existing Conditions 15 days Wed 3/22/17 Tue 4/11/17 

410 Data Gaps 20 days Wed 4/12/17 Tue 5/9/17 

413 Prepare Draft Comprehensive Plan 40 days Wed 5/10/17 Tue 7/4/17 
Sections 

417 Cells 1,2,3 Group Meeting (review data 1 day Wed 7/5/17 Wed 7/5/17 
gaps and design choices) 

418 Prepare Data Gap Sampling Plan 40 days Thu 7/6/17 Wed 8/30/17 

422 Perform Data Gap Sample Collection and 51 days Thu 8/31/17 Thu 11/9/17 
Lab Analysis 

428 Update Comprehensive Plan with New 20 days Fri 11/10/17 Thu 12/7/17 
Data 

432 Cells 1,2,3 Group Meeting (review sampling 1 day Fri 12/8/17 Fri 12/8/17 
data and design) 

433 Verify Remedial Approach and Design 5 days Mon 12/11/17 Fri 12/15/17 
Criteria 

434 Cells 1,2,3 Interim Remedy RFP 30 days Tue 11/21/17 Mon 1/1/18 

435 Submit SOW to USACE for BV Clean Up RFP 65 days Tue 1/2/18 Mon 4/2/18 
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Draft Interim Work Plan (65% Design) 30 days Mon 12/18/17 

440 Cells 1,2,3 Group Meeting (final design) 1 day Mon 12/18/17 Mon 12/18/17 

441 Prepare Draft Final Interim Work Plan 49 days Tue 12/19/17 Fri 2/23/18 
(90% Design) 

445 Update Comprehensive Plan with Draft 40 days Mon 2/26/18 Fri 4/20/18 
Final Interim Work Plan 

449 Execute Interim Remedial Option 370 days Mon 4/23/18 Fri 9/20/19 

450 Prepare Compliance Sampling Plan 40 days Wed 3/22/17 Tue 5/16/17 

451 Prepare Draft Compliance Sampling Plan 20 days Wed 3/22/17 Tue 4/18/17 

452 USACE Review of Draft Sampling Plan 10 days Wed 4/19/17 Tue 5/2/17 

453 RTC and Draft Final Sampling Plan 10 days Wed 5/3/17 Tue 5/16/17 

454 Perform Compliance Sample Collection 45 days Wed 5/17/17 Tue 7/18/17 
and Lab Analysis 

460 Cells 1,2,3 Group Meeting (review final 1 day Wed 7/19/17 Wed 7/19/17 
results) 

461 Prepare Draft Closure Work Plan 40 days Thu 7/20/17 Wed 9/13/17 

465 Prepare Draft Final Closure Work Plan 40 days Thu 9/14/17 Wed 11/8/17 

469 Prepare Draft Final Comprehensive Plan 40 days Thu 9/14/17 Wed 11/8/17 
Sections 

473 Execute Closure of Cells 1, 2, 3 120 days Thu 11/9/17 Wed 4/25/18 

474 Full Demob (incl Cap LHCC) 636 days Mon 9/23/19 Mon 2/28/22 

475 Determine Existing Conditions 172 days Mon 9/23/19 Tue 5/19/20 

479 Data Gaps 15 days Wed 5/20/20 Tue 6/9/20 

482 Demo Group Meeting (review data gaps 1 day Wed 6/10/20 Wed 6/10/20 
and design choices) 
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483 Prepare Data Gap Sampling Plan 40 days Thu 6/11/20 

487 Perform Data Gap Sample Collection and 85 days Thu 8/6/20 
Lab Analysis 

493 Update Comprehensive Plan with New 40 days Thu 12/3/20 Wed 1/27/21 0% 

Data 
497 Demo Group Meeting (review sampling 1 day Thu 1/28/21 Thu 1/28/21 <> 1/28 

data and design) 
498 Draft Work Plan (65% Design) 40 days Fri 1/29/21 Thu 3/25/21 ~ ~ 0% 

502 Demo Group Meeting (final design) 1 day Fri 3/26/21 Fri 3/26/21 <> 3/26 

503 Prepare Draft Final Work Plan (90% 20 days Mon 3/29/21 Fri 4/23/21 ~0% 

Design) 
507 Update Comprehensive Plan with Draft 40 days Mon4/26/21 Fri 6/18/21 ~ ® 0% 

Final Work Plan 
511 Execute Demobilization 180 days Mon 4/26/21 Fri 12/31/21 0% 

512 Demo Group Meeting (Progress Meeting 1 day Mon 8/30/21 Mon 8/30/21 8/30 

-SO%) 

513 Demo Group Meeting (Completion) 1 day Mon 1/3/22 Mon 1/3/22 1/3 

514 Prepare Draft Final Comprehensive Plan 40 days Tue 1/4/22 Mon2/28/22 
Sections 
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